P.I.LN.E.S MONTHLY PROGRESS REPORT

July 2011
Date: August 31, 2011
Report Number 2011 -3
Report Period July, 2011
Site: Pines Area of Investigation
Recipient: PINES Group
Recipient Group Rep: P.LLN.E.S. President Paul Kysel
Technical Advisor: Geo-Hydro
PROGRESS REPORT: Nothing significant to report.
DIFFICULTIES ENCOUNTERED: N/A

PERCENT OF PROJECT COMPLETED TO DATE: N/A

MATERIALS PRODUCED THIS MONTH: Nothing new generated. PINES Group still
awaiting feedback from USEPA regarding the comments submitted by its technical
advisor, Geo-Hydro, from the end June. Project Manager for USEPA has indicated that a
written response is to be received by the end of August...

ACTIVITY ANTICIPATED IN NEXT MONTH: Written feedback is expected from
USEPA as noted above.



